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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys Eng

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 196.993 183.275 193.933 0.000 193.933 212.064 223.936 219.051 179.551 Continuing Continuing
1447: Surf Combatant Combat
System Imp

192.206 177.699 193.933 0.000 193.933 212.064 223.936 219.051 179.551 Continuing Continuing

9999: Congressional Adds 4.787 5.576 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.936

A. Mission Description and Budget Item Justification
This project provides Cruiser & Destroyer ACS upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples
of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding AWS and ACS
changes. The ACS capabilities have continually evolved. Baseline (B/L) 2 (CG 52-58) introduced the Vertical Launching System, TOMAHAWK Weapon System, and
Anti-Submarine Warfare upgrades. B/L 3 (CG 59-64) introduced the AN/SPY-1B Radar, AN/UYQ-21 consoles, and UYK-43 "low boy" computers. B/L 4 (CG 65-73)
introduced the production of AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. Baseline 5 was introduced in FY1992 DDGs
included the Joint Tactical Information Distribution System (JTIDS) [Tactical Data Information Link (TADIL)16], Command and Control Processor (C2P), Combat
Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and Aegis Extended Range (ER)
Missile. B/L 5 was developed in two steps (Phases): Phase 1 integrated AEGIS ER and supported the missile Initial Operational Capability; Phase 3 integrated system
upgrades including Defensive Electronic Attack, Track Load Control Algorithms, and Track Initiation Processor (integrated on 5.3, DDGs 68+); JTIDS and the OJ-663
color display Tactical Graphics capability into the ACS. B/L 5 Phase 3 is now resident on baseline 3 and 4 CGs and DDG 51-78. Baseline 6 Phase 1 introduced COTS,
Fiber Distributed Data Interface (FDDI), Local Area Network (LAN), UYQ-70 consoles, Cooperative Engagement Capability (CEC) for CGs, and an adjunct COTS
computer for AEGIS Display System (ADS).  It supported OPEVAL of CEC in CGs 66 and 69 and was introduced in the DDG 51 class beginning with DDG 79. B/
L 6 Phase 1 is now resident on CGs 59, 65, 66, 68, 69, and 71. B/L 6 Phase 3 was introduced on DDGs 85-90 and is being backfit onto DDGs 79-84. B/L 6 Phase
3 upgrades included embarked helicopters, Fiber Optics as applied to Data Multiplexing (FODMS), implementation of affordability initiatives, adjunct computers for
all AWS elements, CEC for DDGs and Battle Force Tactical Trainer (BFTT), Advanced Display System, Evolved Sea Sparrow Missile (ESSM) Identification (ID)
upgrades Phase 1, Advanced TOMAHAWK Weapon System (ATWCS) Phase II, Fire Control System Upgrades, and the Joint Maritime Command Information
System (JMCIS). B/L 7 Phase 1 is installed in the DDG 51 class beginning with DDG 91-102 Major Baseline 7 upgrades include but are not limited to introduction
and integration of new radar (AN/SPY-1D (V) upgrade), all UYK-43 and adjunct computers to be replaced with COTS-based advanced computer processing, AN/
SQQ-89(V)15, and the Remote Mine Hunting System. B/L 7P1R (DDG 103-112) upgrades the computer infrastructure, Close In Weapon System (CIWS), Air Control,
and introduced OA products into the main development line. The Modernization Baselines will provide new technology to replace aging military equipment and extend
service life to provide viable combatant for naval use into the future. These baselines should reduce the life cycle costs to maintain combat systems and streamline
the development of capabilities. Advanced Capability Build - 08 / Technical Insertion - 08 (ACB-08/TI-08)(Cruiser Modernization) Baseline consists of an upgraded
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computing infrastructure and computer program enhancements to existing warfighting capabilities on CG 52-58. Advanced Capability Build - 12 / Technical Insertion -
12 (ACB-12/TI-12) (AEGIS Modernization) baseline will consists of an upgraded computing infrastructure and computer program enhancements to provide increased
warfighting capabilities which will modernize CG 59-73 and DDG 51-78. ACB-12 Destroyer upgrades will consist of Naval Integrated Fire Control with new computing
architecture, upgraded display consoles, computer program enhancements and introduce Control - Common Air (NIFC-CA), Standard Missile-6 (SM-6), Common
Display System (CDS), Common Processor System (CPS), Multi Mission Signal Processor (MMSP), and Ballistic Missile Defense (BMD).  ACB-12 Cruiser Upgrades
will consist of NIFC-CA, Standard Missile-6 (SM-6), Common Display System (CDS), and Common Processor System (CPS). Aegis Advanced Capability Build 14
(ACB14) will be limited to a combination of capabilities outlined in OPNAV's ACB14 Development Guidance Letter: Integration of MMSP for Baseline IV CG's, Aegis
BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected Small Business Innovation Research (SBIR).

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 200.271 178.459 0.000 0.000 0.000
Current President's Budget 196.993 183.275 193.933 0.000 193.933
Total Adjustments -3.278 4.816 193.933 0.000 193.933

• Congressional General Reductions -0.764
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.020
• Congressional Adds 5.600
• Congressional Directed Transfers 0.000
• Reprogrammings 2.184 0.000
• SBIR/STTR Transfer -5.462 0.000
• Program Adjustments 0.000 0.000 193.933 0.000 193.933

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Advanced Capability Build 12 and 14 0.000 1.593
Congressional Add: Aegis Research and Development 0.000 3.983
Congressional Add: Adaptive Diagnostic Electronic Portable Testset (A 0.798 0.000
Congressional Add: Aegis Combat Information Center Modernization 3.989 0.000

4.787 5.576
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Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Congressional Add Subtotals for Project: 9999

Congressional Add Totals for all Projects 4.787 5.576

Change Summary Explanation
FY09 SBIR/STTR Transfer  -5.462
Program Adjustment   2.184
Total  -3.278

FY10 Congressional Add   5.600
Congressional Adjustment -0.784
Total   4.816

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1447: Surf Combatant Combat
System Imp

192.206 177.699 193.933 0.000 193.933 212.064 223.936 219.051 179.551 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project provides Cruiser & Destroyer ACS upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples
of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding AWS and ACS
changes. The ACS capabilities have continually evolved. Baseline (B/L) 2 (CG 52-58) introduced the Vertical Launching System, TOMAHAWK Weapon System, and
Anti-Submarine Warfare upgrades. B/L 3 (CG 59-64) introduced the AN/SPY-1B Radar, AN/UYQ-21 consoles, and UYK-43 "low boy" computers. B/L 4 (CG 65-73)
introduced the production of AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. Baseline 5 was introduced in FY1992 DDGs
included the Joint Tactical Information Distribution System (JTIDS) [Tactical Data Information Link (TADIL)16], Command and Control Processor (C2P), Combat
Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and Aegis Extended Range (ER)
Missile. B/L 5 was developed in two steps (Phases): Phase 1 integrated AEGIS ER and supported the missile Initial Operational Capability; Phase 3 integrated system
upgrades including Defensive Electronic Attack, Track Load Control Algorithms, and Track Initiation Processor (integrated on 5.3, DDGs 68+); JTIDS and the OJ-663
color display Tactical Graphics capability into the ACS. B/L 5 Phase 3 is now resident on baseline 3 and 4 CGs and DDG 51-78. Baseline 6 Phase 1 introduced COTS,
Fiber Distributed Data Interface (FDDI), Local Area Network (LAN), UYQ-70 consoles, Cooperative Engagement Capability (CEC) for CGs, and an adjunct COTS
computer for AEGIS Display System (ADS). It supported OPEVAL of CEC in CGs 66 and 69 and was introduced in the DDG 51 class beginning with DDG 79. B/
L 6 Phase 1 is now resident on CGs 59, 65, 66, 68, 69, and 71. B/L 6 Phase 3 was introduced on DDGs 85-90 and is being backfit onto DDGs 79-84. B/L 6 Phase
3 upgrades included embarked helicopters, Fiber Optics as applied to Data Multiplexing (FODMS), implementation of affordability initiatives, adjunct computers for
all AWS elements, CEC for DDGs and Battle Force Tactical Trainer (BFTT), Advanced Display System, Evolved Sea Sparrow Missile (ESSM) Identification (ID)
upgrades Phase 1, Advanced TOMAHAWK Weapon System (ATWCS) Phase II, Fire Control System Upgrades, and the Joint Maritime Command Information
System (JMCIS). B/L 7 Phase 1 is installed in the DDG 51 class beginning with DDG 91-102 Major Baseline 7 upgrades include but are not limited to introduction
and integration of new radar (AN/SPY-1D (V) upgrade), all UYK-43 and adjunct computers to be replaced with COTS-based advanced computer processing, AN/
SQQ-89(V)15, and the Remote Mine Hunting System. B/L 7P1R (DDG 103-112) upgrades the computer infrastructure, Close In Weapon System (CIWS), Air Control,
and introduced OA products into the main development line. The Modernization Baselines will provide new technology to replace aging military equipment and extend
service life to provide viable combatant for naval use into the future. These baselines should reduce the life cycle costs to maintain combat systems and streamline
the development of capabilities. Advanced Capability Build - 08 / Technical Insertion - 08 (ACB-08/TI-08)(Cruiser Modernization) Baseline consists of an upgraded
computing infrastructure and computer program enhancements to existing warfighting capabilities on CG 52-58. Advanced Capability Build - 12 / Technical Insertion -
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12 (ACB-12/TI-12) (AEGIS Modernization) baseline will consists of an upgraded computing infrastructure and computer program enhancements to provide increased
warfighting capabilities which will modernize CG 59-73 and DDG 51-78. ACB-12 Destroyer upgrades will consist of NIFC-CA, SM-6, CDS, CPS, MMSP, and BMD.
ACB-12 Cruiser Upgrades will consist of NIFC-CA, SM-6, CDS, and CPS. Aegis ACB14 will be limited to a combination of capabilities outlined in OPNAV's ACB14
Development Guidance Letter: Integration of MMSP for Baseline IV CG's, Aegis BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected
SBIR.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ADVANCED CAPABILITY BUILD-12 DELTA CONFIGURATION (DDG 113)

FY 2010 Plans:
Evaluate and update Aegis specification for the integration of ship specific configuration changes
identified for DDG 113.  Start Computer Program development.

FY 2011 Base Plans:
Continue Code development and start land-based testing to evaluate computer program maturity for
Aegis ACB12 DDG 113 delta configuration.

0.000 9.859 34.200 0.000 34.200

AEGIS DEVELOPMENT SUPPORT
FY 2009 Accomplishments:
Provided AEGIS Development Support for the following: Combat Systems Engineering Development
Site (CSEDS), Program Generation Center, and Computer Program Test Site (CPTS) in support
of AEGIS Computer Program development, testing, and integration for all AEGIS Weapon System
(AWS) products. Continue to provide Systems Engineering for labs and field activities to support
services; provide Program Management support, Modeling & Simulation, Requirements Management,
Warfighting Capability Integration Impacts, and Conceptual Studies. Provides Computer Program
License funding to support Land Based Test Site installation, development and test efforts. Provide
Commercial Off the Shelf (COTS) Obsolescence issue resolution to support in-service AEGIS Ships
and address computer program modification to enable integration of replacement parts. AEGIS
Development Support in FY09 is primary support of ACB-12 / TI-12 Development and Test Programs.

20.079 38.522 33.916 0.000 33.916
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Continue to provide AEGIS Development Support for the following: Combat Systems Engineering
Development Site (CSEDS), Program Generation Center, and Computer Program Test Site (CPTS)
in support of AEGIS Computer Program development, testing, and integration for all AEGIS Weapon
System (AWS) products. Continue to provide Systems Engineering for labs and field activities to
support services; provide Program Management support, Modeling & Simulation, Requirements
Management, Warfighting Capability Integration Impacts, and Conceptual Studies. Provides Computer
Program License funding to support Land Based Test Site installation, development and test efforts.
Provide Commercial Off the Shelf (COTS) Obsolescence issue resolution to support in-service AEGIS
Ships and address computer program modification to enable integration of replacement parts. AEGIS
Development Support in FY09 is primary support of ACB-12 / TI-12 Development and Test Programs.

FY 2011 Base Plans:
Continue to provide AEGIS Development Support for the following: Combat Systems Engineering
Development Site (CSEDS), Program Generation Center, and Computer Program Test Site (CPTS)
in support of AEGIS Computer Program development, testing, and integration for all AEGIS Weapon
System (AWS) products. Continue to provide Systems Engineering for labs and field activities to
support services; provide Program Management support, Modeling & Simulation, Requirements
Management, Warfighting Capability Integration Impacts, and Conceptual Studies. Provides Computer
Program License funding to support Land Based Test Site installation, development and test efforts.
Provide Commercial Off the Shelf (COTS) Obsolescence issue resolution to support in-service AEGIS
Ships and address computer program modification to enable integration of replacement parts. AEGIS
Development Support in FY09 is primary support of ACB-12 / TI-12 Development and Test Programs.

TECHNOLOGY INSERTION  (TI08)
FY 2009 Accomplishments:
Integration of Technology Insertion-08 (TI-08) within Aegis Advanced Capability Build - 08 (ACB-08).

8.730 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Continued integration testing of Technology Insertion - 08 (TI-08) and resolve all issues related to
Combat System Integration.

ADVANCED CAPABILITY BUILD-ACB 08
FY 2009 Accomplishments:
Completed Computer Program development for upgraded capabilities and functionality.
Continued Computer Program Testing of Advanced Capability Build - 08 (ACB-08) in support of
Certification. Development and Evaluate RCIP capabilities for potential ACB-08 integration.

FY 2010 Plans:
Computer Program Certification completed in October FY10.  Evaluate RCIP Approved Capabilities for
fielding in ACB 08 platforms and following development efforts.

FY 2011 Base Plans:
Evaluate RCIP Approved Capabilities for fielding in ACB-08 platforms and following development
efforts.

24.050 6.970 1.600 0.000 1.600

TECHNOLOGY INSERTION (TI 12)
FY 2009 Accomplishments:
Completed Preliminary Design Review (PDR) and supported the Critical Design Review (CDR) for
Common Display Systems (CDS).  Supported TI-12 System Specification.  Reviewed (SSR) and PDR
to address Common Processor System (CPS).  Continued CDS and CPS Integration within TI 12.

FY 2010 Plans:
Support Aegis ACB 12 Test efforts to address and resolve hardware related issues.

6.913 9.566 3.175 0.000 3.175
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Support Aegis ACB 12 / TI 12 Development effort focusing on the integration of various hardware
components including CDS, CPS, Network and LAN to ensure all hardware requirements are
understood and implemented for Combat System equipment.

ADVANCED CAPABILITY BUILD-ACB 12
FY 2009 Accomplishments:
Completed ACB12 Preliminary Design Review and started Combat System code development efforts.
Completed Test Program Review (TPR) to define development test effort. Completed technical efforts
required to support the successful completion of Critical Design Review in Nov 2009.

FY 2010 Plans:
Complete Critical Design Review and execute Test Program. Continue Computer Program
development efforts and integration of new functionality.

FY 2011 Base Plans:
Complete Test Readiness Review (TRR) and start initial system test of Aegis Advanced Capability
Build - 12.

70.557 79.459 72.405 0.000 72.405

ADVANCED CAPABILITY BUILD-ACB 14
FY 2010 Plans:
Commence development efforts for MH-60R, MMSP, and Aegis BMD capabilities within the Aegis
ACB14 Combat System. Aegis ACB14 scope will be limited to a combination of capabilities outlined
in OPNAV's ACB14 Development Guidance Letter: Integration of MMSP for Baseline IV CG's, Aegis
BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected SBIR.

0.000 8.645 27.140 0.000 27.140
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Complete System Specification Review (SSR) and System Design Review (SDR) to support and
address ACB14 system requirements.

MULTI MISSION SIGNAL PROCESSOR
FY 2009 Accomplishments:
FY09 Accomplishment: Completed Critical Design Review (CDR). Provide Multi Mission signal
processor to Land Based Test Site.

41.549 0.000 0.000 0.000 0.000

NAVAL INTEGRATED FIRE CONTROL-COUNTER AIR
FY 2009 Accomplishments:
Completed In-Progress Review (IPR). Conducted performance analysis and trade studies, modeling
studies SM-6 algorithmic studies and complete simulation to assist in design development. Supported
the NIFC-CA Critical Design Review development efforts for Aegis ACB-12.

FY 2010 Plans:
Support the ACB-12 Critical Design Review. Complete ACB-12 computer program modifications
to achieve NIFCCA capability. Initiate computer program test. Commence upgrade to White Sands
Missile Range (WSMR) Aegis Desert Ship Fire Control System (FCS) to support NIFC-CA test.

FY 2011 Base Plans:
Support the NIFC-CA development and integration and test within Aegis ACB-12. Support Desert Ship
upgrade and NIFC-CA System of System test events.

19.421 24.678 21.497 0.000 21.497

DAWDF
Defense Acquisition Workforce Development Fund

0.907 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Defense Acquisition Workforce Development Fund

Accomplishments/Planned Programs Subtotals 192.206 177.699 193.933 0.000 193.933

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• R&D 0604501N: Multi Mission
Signal Processor

0.000 32.961 32.607 0.000 32.607 30.948 27.806 16.500 19.476 Continuing Continuing

• SCN 2122: DDG 51 199.403 2,483.579 2,970.174 0.000 2,970.174 2,171.638 3,414.686 2,059.603 3,802.227 Continuing Continuing
• OPN 0960: CG Modernization 165.165 313.149 356.958 0.000 356.958 448.737 575.985 632.640 253.809 Continuing Continuing
• OPN 5246: AEGIS Support
Equipment

87.120 101.420 162.307 0.000 162.307 63.039 58.516 81.060 63.485 Continuing Continuing

• OPN 0900: DDG Modernization 167.048 144.300 296.691 0.000 296.691 293.847 463.051 476.493 410.169 Continuing Continuing
• R&D 0603879N PU 3031: SIAP
(IABM Integration for DDG

40.385 52.497 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 92.882

• R&D 0604378N PU 3159: NIFC-
CA

9.287 11.678 21.517 0.000 21.517 19.910 21.791 4.916 5.016 Continuing Continuing

• OPN 2980: Multi Mission Signal
Processor

0.200 18.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Combat System Improvements are implemented in Baselines as described in the project mission statement. In FY 1998, Lockheed Martin was awarded an omnibus
contract (sole source) to develop and integrate combat system improvements, which supported AEGIS Baseline Upgrade Development efforts. After the combat system
is completed and tested, the
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computer program and associated equipment are delivered to the new construction shipbuilders and modernization shipyards where the program and equipment are
installed and tested along with all other elements of the shipboard combat system and associated combat support systems. The computer program is a Government
Furnished Equipment (GFE)
deliverable to the Production Test Center for equipment test and check out. Future Combat System delivery will be provided in Advanced Capability Builds (ACBs)
and Technical Insertions (TIs) using a sole source contract to provide the Platform System Engineering Agent (PSEA). Additional Contracts will be awarded to address
ACB-12 development,
Sites Management, and Multi-Mission Signal Processor (MMSP) development.

E. Performance Metrics
Combat System development efforts will complete major development milestones. Major milestones for Advanced Capability Build (ACB) 12 include successful
completion of Critical design Review in first quarter of FY10, In-Progress Review (IPR) #4 in third quarter of FY10, In-Progress Review (IPR) in first quarter of FY11,
Test Readiness Review (TRR) #1 in fouth quarter of FY11, Test Readiness Review (TRR) #2 in fourth Quarter of FY12, and Final Certification in second quarter of
FY14. Major milestones for ACB 14 include System Requirements Review (SRR) in second quarter FY11, System Design Review (SDR) in fourth quarter of FY11,
Preliminary Design Review (PDR) in third quarter of FY12, and Critical Design Review (CDR) in second Quarter of FY12.
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering SS/CPAF Lockheed Martin
Moorestown, NJ 1,444.969 101.868 Dec 2009 117.989 Dec 2010 0.000 117.989 0.000 1,664.826 Continuing

Systems Engineering SS/CPFF APL
Baltimore, MD 31.928 6.520 Nov 2009 6.520 Nov 2010 0.000 6.520 0.000 44.968 Continuing

Systems Engineering WR NSWC
Dahlgren, VA 210.586 27.949 Nov 2009 28.112 Nov 2010 0.000 28.112 0.000 266.647 Continuing

Systems Engineering SS/CPAF BAE Systems
Rockville, MD 28.984 3.315 Feb 2010 3.315 Feb 2011 0.000 3.315 0.000 35.614 Continuing

Systems Engineering WR
NSWC
Port Hueneme,
CA

39.246 5.853 Nov 2009 6.145 Nov 2010 0.000 6.145 0.000 51.244 Continuing

Systems Engineering WR NWAS
Corona, CA 25.607 0.600 Nov 2009 0.600 Nov 2010 0.000 0.600 0.000 26.807 Continuing

System Engineering WR SPAWAR
San Diego, CA 8.719 0.380 Nov 2009 0.390 Nov 2010 0.000 0.390 0.000 9.489 Continuing

Systems Engineering WR Various
Various 59.248 17.523 Dec 2009 17.120 Dec 2010 0.000 17.120 0.000 93.891 Continuing

Award fees SS/CPAF Lockheed Martin
Moorestown, NJ 184.223 7.436 Jul 2010 7.490 Dec 2010 0.000 7.490 0.000 199.149 Continuing

Award fees SS/CPAF BAE Systems
Rockville, MD 1.875 0.087 Feb 2010 0.089 Feb 2011 0.000 0.089 0.000 2.051 Continuing

Award fees SS/CPAF Alion Science
Washington DC 1.250 0.290 Dec 2009 0.290 Dec 2010 0.000 0.290 0.000 1.830 Continuing

Award fees WR Various
Various 4.590 1.644 Jul 2010 1.644 Jul 2011 0.000 1.644 0.000 7.878 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 2,041.225 173.465 189.704 0.000 189.704 0.000 2,404.394

Remarks
Consist of multiple performing activities with funding for each no greater than $1 million per year.

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR
Department of
Interior
Various

36.990 0.150 Jul 2010 0.150 Jul 2011 0.000 0.150 0.000 37.290 Continuing

Test and Evaluation WR NAVAIR
Pax River, MD 11.216 0.095 Nov 2009 0.095 Nov 2010 0.000 0.095 0.000 11.406 Continuing

Test and Evaluation WR Various
Various 22.749 0.147 Jul 2010 0.229 Jul 2011 0.000 0.229 0.000 23.125 Continuing

Subtotal 70.955 0.392 0.474 0.000 0.474 0.000 71.821

Remarks
Consist of multiple performing activities with funding for each no greater that $1 million per year.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support SS/CPAF Alion Science

Washington DC 19.176 1.115 Feb 2010 1.115 Feb 2011 0.000 1.115 0.000 21.406 Continuing

Program Management
Support SS/CPAF BAE Systems

Rockville, MD 9.626 0.000 0.000 0.000 0.000 0.000 9.626 Continuing

Program Management
Support SS/CPAF Miscellaneous

Various 0.000 1.377 Dec 2009 1.290 Dec 2010 0.000 1.290 0.000 2.667 Continuing

Program Management
Support SS/CPAF SAIC

Mclean, VA 0.000 1.350 Dec 2009 1.350 Dec 2010 0.000 1.350 0.000 2.700 Continuing

DAWDF Various/
Various

Various
Various 0.907 0.000 0.000 0.000 0.000 0.000 0.907 Continuing

Subtotal 29.709 3.842 3.755 0.000 3.755 0.000 37.306

Remarks
Consist of multiple performing activities with funding no greater than $1 million per year.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2,141.889 177.699 193.933 0.000 193.933 0.000 2,513.521

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp

Schedule Details

Start End
Event Quarter Year Quarter Year

ADVANCED CAPABILITY BUILD-08: MISSION READINESS ASSESSMENT (MRA)
FOR DEC 08 unc 1 2009 3 2009

ADVANCED CAPABILITY BUILD-08: MISSION READINESS ASSESSMENT for
CSSQT 3 2009 3 2009

ADVANCED CAPABILITY BUILD-08: COMBAT SYSTEM SHIP QUALIFICATION TEST
(CSSQT) 3 2009 3 2009

ADVANCED CAPABILITY BUILD-08: FINAL CERTIFICATION/COMPUTER
PROGRAM ACCEPTANCE PA 1 2010 1 2010

ADVANCED CAPABILITY BUILD-12: SYSTEM SPECIFICATION REVIEW (SSR) 1 2009 1 2009
ADVANCED CAPABILITY BUILD-12: PRELIMINARY DESIGN REVIEW (PDR) 1 2009 1 2009
ADVANCED CAPABILITY BUILD-12: TEST PROGRAM REVIEW (TPR) 3 2009 3 2009
ADVANCED CAPABILITY BUILD-12: CRITICAL DESIGN REVIEW (CDR) 1 2010 1 2010
ADVANCED CAPABILITY BUILD-12: TEST READINESS REVIEW (TRR) 4 2011 4 2011
ADVANCED CAPABILITY BUILD 12: TEST READINESS REVIEW (TRR) #2 2 2013 2 2013
ADVANCED CAPABILITY BUILD-12: MISSION READINESS REVIEW (MRA) 2 2012 2 2012
ADVANCED CAPABILITY BUILD-12: MISSION READINESS REVIEW (MRA) #2 2 2013 2 2013
ADVANCED CAPABILITY BUILD-12: CSSQT (DDG 53 & CG 52) 3 2013 3 2013
ADVANCED CAPABILITY BUILD-12: COMBAT SYSTEM SHIP QUALIFICATION TEST 3 2013 4 2013
ADVANCED CAPABILITY BUILD-12: FLIGHT TEST MISSION 4 2013 4 2013
ADVANCED CAPABILITY BUILD-12: FINAL CERTIFICATION (DDG 53) 1 2014 1 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
1447: Surf Combatant Combat System Imp

Start End
Event Quarter Year Quarter Year

ADVANCED CAPABILITY BUILD-12: FINAL CERTIFICATION (CG 62) 2 2014 2 2014
ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #1 2 2010 2 2010
ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #2 1 2011 1 2011
ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #3 1 2012 1 2012
ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #4 1 2013 1 2013
ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #5 1 2014 1 2014
NIFC-CA IN PROCESS REVIEW (IPR) 3 4 2009 4 2009
NIFC-CA IN PROCESS REVIEW (IPR) 4 4 2010 4 2010
NIFC-CA AEGIS DEMONSTRATION 4 2011 4 2011
NIFC-CA: JLENS DEMONSTRATION 3 2012 3 2012
NIFC-CA: WSMR TEST 4 2012 4 2012
ADVANCED CAPABILITY BUILD 14: SYSTEM REQUIREMENTS REVIEW (SRR) 2 2011 2 2011
ADVANCED CAPABILITY BUILD 14: SYSTEM DESIGN REVIEW (SDR) 3 2011 3 2011
ADVANCED CAPABILITY BUILD 14: PRELIMINARY DESIGN REVIEW (PDR) 2 2012 2 2012
ADVANCED CAPABILITY BUILD 14: CRITICAL DESIGN REVIEW (CDR) 2 2013 2 2013
ADVANCED CAPABILITY BUILD 14: TEST READINESS REVIEW (TRR) 4 2014 4 2014
ADVANCED CAPABILITY BUILD 14: COMBAT SYSTEM SHIP QUALIFICATION TEST
(CSSQT) 4 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 4.787 5.576 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.936
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Advanced Capability Build 12 and 14
FY 2010 Plans:
FY10 Congressional add supports research and development efforts in conjuction with Aegis
Advanced Capability Builds (ACB)12 and 14.

0.000 1.593

Congressional Add: Aegis Research and Development
FY 2010 Plans:
FY10 Congressional add supports research and development efforts in conjuction with future Aegis
implementations.

0.000 3.983

Congressional Add: Adaptive Diagnostic Electronic Portable Testset (A
0.798 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604307N: Surface Combatant Cmbt Sys
Eng

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2009 Accomplishments:
FY09 Congressional add supports development of Display Systems throughout the Surface Navy
Fleet beginning with Aegis Class ships. This effort will standardize aging provide funding for improved
distance support capabilities.

Congressional Add: Aegis Combat Information Center Modernization
FY 2009 Accomplishments:
FY09 Congressional add supports development of Display Systems throughout the Surface Navy Fleet
beginning with Aegis Class ships. This effort will standardize aging hardware display components and
replace them with state of the art software applications for implementation within the Common Display
System (CDS).

3.989 0.000

Congressional Adds Subtotals 4.787 5.576

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add.
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             This project provides Cruiser & Destroyer ACS upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding AWS and ACS changes. The ACS capabilities have continually evolved. Baseline (B/L) 2 (CG 52-58) introduced the Vertical Launching System, TOMAHAWK Weapon System, and Anti-Submarine Warfare upgrades. B/L 3 (CG 59-64) introduced the AN/SPY-1B Radar, AN/UYQ-21 consoles, and UYK-43 "low boy" computers. B/L 4 (CG 65-73) introduced the production of AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. Baseline 5 was introduced in FY1992 DDGs included the Joint Tactical Information Distribution System (JTIDS) [Tactical Data Information Link (TADIL)16], Command and Control Processor (C2P), Combat Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and Aegis Extended Range (ER) Missile. B/L 5 was developed in two steps (Phases): Phase 1 integrated AEGIS ER and supported the missile Initial Operational Capability; Phase 3 integrated system upgrades including Defensive Electronic Attack, Track Load Control Algorithms, and Track Initiation Processor (integrated on 5.3, DDGs 68+); JTIDS and the OJ-663 color display Tactical Graphics capability into the ACS. B/L 5 Phase 3 is now resident on baseline 3 and 4 CGs and DDG 51-78. Baseline 6 Phase 1 introduced COTS, Fiber Distributed Data Interface (FDDI), Local Area Network (LAN), UYQ-70 consoles, Cooperative Engagement Capability (CEC) for CGs, and an adjunct COTS computer for AEGIS Display System (ADS).  It supported OPEVAL of CEC in CGs 66 and 69 and was introduced in the DDG 51 class beginning with DDG 79. B/L 6 Phase 1 is now resident on CGs 59, 65, 66, 68, 69, and 71. B/L 6 Phase 3 was introduced on DDGs 85-90 and is being backfit onto DDGs 79-84. B/L 6 Phase 3 upgrades included embarked helicopters, Fiber Optics as applied to Data Multiplexing (FODMS), implementation of affordability initiatives, adjunct computers for all AWS elements, CEC for DDGs and Battle Force Tactical Trainer (BFTT), Advanced Display System, Evolved Sea Sparrow Missile (ESSM) Identification (ID) upgrades Phase 1, Advanced TOMAHAWK Weapon System (ATWCS) Phase II, Fire Control System Upgrades, and the Joint Maritime Command Information System (JMCIS). B/L 7 Phase 1 is installed in the DDG 51 class beginning with DDG 91-102 Major Baseline 7 upgrades include but are not limited to introduction and integration of new radar (AN/SPY-1D (V) upgrade), all UYK-43 and adjunct computers to be replaced with COTS-based advanced computer processing, AN/SQQ-89(V)15, and the Remote Mine Hunting System. B/L 7P1R (DDG 103-112) upgrades the computer infrastructure, Close In Weapon System (CIWS), Air Control, and introduced OA products into the main development line. The Modernization Baselines will provide new technology to replace aging military equipment and extend service life to provide viable combatant for naval use into the future. These baselines should reduce the life cycle costs to maintain combat systems and streamline the development of capabilities. Advanced Capability Build - 08 / Technical Insertion - 08 (ACB-08/TI-08)(Cruiser Modernization) Baseline consists of an upgraded computing infrastructure and computer program enhancements to existing warfighting capabilities on CG 52-58. Advanced Capability Build - 12 / Technical Insertion - 12 (ACB-12/TI-12) (AEGIS Modernization) baseline will consists of an upgraded computing infrastructure and computer program enhancements to provide increased warfighting capabilities which will modernize CG 59-73 and DDG 51-78. ACB-12 Destroyer upgrades will consist of Naval Integrated Fire Control with new computing architecture, upgraded display consoles, computer program enhancements and introduce Control - Common Air (NIFC-CA), Standard Missile-6 (SM-6), Common Display System (CDS), Common Processor System (CPS), Multi Mission Signal Processor (MMSP), and Ballistic Missile Defense (BMD).  ACB-12 Cruiser Upgrades will consist of NIFC-CA, Standard Missile-6 (SM-6), Common Display System (CDS), and Common Processor System (CPS). Aegis Advanced Capability Build 14 (ACB14) will be limited to a combination of capabilities outlined in OPNAV's ACB14 Development Guidance Letter: Integration of MMSP for Baseline IV CG's, Aegis BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected Small Business Innovation Research (SBIR).
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                         This project provides Cruiser & Destroyer ACS upgrades and integrates new equipment and systems to pace the threat and capture advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high performance computing, all of which require corresponding AWS and ACS changes. The ACS capabilities have continually evolved. Baseline (B/L) 2 (CG 52-58) introduced the Vertical Launching System, TOMAHAWK Weapon System, and Anti-Submarine Warfare upgrades. B/L 3 (CG 59-64) introduced the AN/SPY-1B Radar, AN/UYQ-21 consoles, and UYK-43 "low boy" computers. B/L 4 (CG 65-73) introduced the production of AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. Baseline 5 was introduced in FY1992 DDGs included the Joint Tactical Information Distribution System (JTIDS) [Tactical Data Information Link (TADIL)16], Command and Control Processor (C2P), Combat Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and Aegis Extended Range (ER) Missile. B/L 5 was developed in two steps (Phases): Phase 1 integrated AEGIS ER and supported the missile Initial Operational Capability; Phase 3 integrated system upgrades including Defensive Electronic Attack, Track Load Control Algorithms, and Track Initiation Processor (integrated on 5.3, DDGs 68+); JTIDS and the OJ-663 color display Tactical Graphics capability into the ACS. B/L 5 Phase 3 is now resident on baseline 3 and 4 CGs and DDG 51-78. Baseline 6 Phase 1 introduced COTS, Fiber Distributed Data Interface (FDDI), Local Area Network (LAN), UYQ-70 consoles, Cooperative Engagement Capability (CEC) for CGs, and an adjunct COTS computer for AEGIS Display System (ADS). It supported OPEVAL of CEC in CGs 66 and 69 and was introduced in the DDG 51 class beginning with DDG 79. B/L 6 Phase 1 is now resident on CGs 59, 65, 66, 68, 69, and 71. B/L 6 Phase 3 was introduced on DDGs 85-90 and is being backfit onto DDGs 79-84. B/L 6 Phase 3 upgrades included embarked helicopters, Fiber Optics as applied to Data Multiplexing (FODMS), implementation of affordability initiatives, adjunct computers for all AWS elements, CEC for DDGs and Battle Force Tactical Trainer (BFTT), Advanced Display System, Evolved Sea Sparrow Missile (ESSM) Identification (ID) upgrades Phase 1, Advanced TOMAHAWK Weapon System (ATWCS) Phase II, Fire Control System Upgrades, and the Joint Maritime Command Information System (JMCIS). B/L 7 Phase 1 is installed in the DDG 51 class beginning with DDG 91-102 Major Baseline 7 upgrades include but are not limited to introduction and integration of new radar (AN/SPY-1D (V) upgrade), all UYK-43 and adjunct computers to be replaced with COTS-based advanced computer processing, AN/SQQ-89(V)15, and the Remote Mine Hunting System. B/L 7P1R (DDG 103-112) upgrades the computer infrastructure, Close In Weapon System (CIWS), Air Control, and introduced OA products into the main development line. The Modernization Baselines will provide new technology to replace aging military equipment and extend service life to provide viable combatant for naval use into the future. These baselines should reduce the life cycle costs to maintain combat systems and streamline the development of capabilities. Advanced Capability Build - 08 / Technical Insertion - 08 (ACB-08/TI-08)(Cruiser Modernization) Baseline consists of an upgraded computing infrastructure and computer program enhancements to existing warfighting capabilities on CG 52-58. Advanced Capability Build - 12 / Technical Insertion - 12 (ACB-12/TI-12) (AEGIS Modernization) baseline will consists of an upgraded computing infrastructure and computer program enhancements to provide increased warfighting capabilities which will modernize CG 59-73 and DDG 51-78. ACB-12 Destroyer upgrades will consist of NIFC-CA, SM-6, CDS, CPS, MMSP, and BMD. ACB-12 Cruiser Upgrades will consist of NIFC-CA, SM-6, CDS, and CPS. Aegis ACB14 will be limited to a combination of capabilities outlined in OPNAV's ACB14 Development Guidance Letter: Integration of MMSP for Baseline IV CG's, Aegis BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected SBIR.
                         
                             
                                 ADVANCED CAPABILITY BUILD-12 DELTA CONFIGURATION (DDG 113)
                                 
                                     
                                         9.859
                                         0
                                         
						Evaluate and update Aegis specification for the integration of ship specific configuration changes identified for DDG 113.  Start Computer Program development.											
									

					
                                    
                                     
                                         34.200
                                         0
                                    
                                     
                                         34.200
                                         0
                                         
					Continue Code development and start land-based testing to evaluate computer program maturity for Aegis ACB12 DDG 113 delta configuration.  											
											

				
                                    
                                
                            
                             
                                 AEGIS DEVELOPMENT SUPPORT
                                 
                                     
                                         20.079
                                         0
                                         
						Provided AEGIS Development Support for the following: Combat Systems Engineering Development Site (CSEDS), Program Generation Center, and Computer Program Test Site (CPTS) in support of AEGIS Computer Program development, testing, and integration for all AEGIS Weapon System (AWS) products. Continue to provide Systems Engineering for labs and field activities to support services; provide Program Management support, Modeling & Simulation, Requirements Management, Warfighting Capability Integration Impacts, and Conceptual Studies. Provides Computer Program License funding to support Land Based Test Site installation, development and test efforts. Provide Commercial Off the Shelf (COTS) Obsolescence issue resolution to support in-service AEGIS Ships and address computer program modification to enable integration of replacement parts. AEGIS Development Support in FY09 is primary support of ACB-12 / TI-12 Development and Test Programs. 
					
                                    
                                
                                 
                                     
                                         38.522
                                         0
                                         
						Continue to provide AEGIS Development Support for the following: Combat Systems Engineering Development Site (CSEDS), Program Generation Center, and Computer Program Test Site (CPTS) in support of AEGIS Computer Program development, testing, and integration for all AEGIS Weapon System (AWS) products. Continue to provide Systems Engineering for labs and field activities to support services; provide Program Management support, Modeling & Simulation, Requirements Management, Warfighting Capability Integration Impacts, and Conceptual Studies. Provides Computer Program License funding to support Land Based Test Site installation, development and test efforts. Provide Commercial Off the Shelf (COTS) Obsolescence issue resolution to support in-service AEGIS Ships and address computer program modification to enable integration of replacement parts. AEGIS Development Support in FY09 is primary support of ACB-12 / TI-12 Development and Test Programs. 
					
                                    
                                     
                                         33.916
                                         0
                                    
                                     
                                         33.916
                                         0
                                         
					Continue to provide AEGIS Development Support for the following: Combat Systems Engineering Development Site (CSEDS), Program Generation Center, and Computer Program Test Site (CPTS) in support of AEGIS Computer Program development, testing, and integration for all AEGIS Weapon System (AWS) products. Continue to provide Systems Engineering for labs and field activities to support services; provide Program Management support, Modeling & Simulation, Requirements Management, Warfighting Capability Integration Impacts, and Conceptual Studies. Provides Computer Program License funding to support Land Based Test Site installation, development and test efforts. Provide Commercial Off the Shelf (COTS) Obsolescence issue resolution to support in-service AEGIS Ships and address computer program modification to enable integration of replacement parts. AEGIS Development Support in FY09 is primary support of ACB-12 / TI-12 Development and Test Programs. 
				
                                    
                                
                            
                             
                                 TECHNOLOGY INSERTION  (TI08)
                                 
                                     
                                         8.730
                                         0
                                         
						Integration of Technology Insertion-08 (TI-08) within Aegis Advanced Capability Build - 08 (ACB-08).

Continued integration testing of Technology Insertion - 08 (TI-08) and resolve all issues related to Combat System Integration. 
					
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-ACB 08
                                 
                                     
                                         24.050
                                         0
                                         
						Completed Computer Program development for upgraded capabilities and functionality.
Continued Computer Program Testing of Advanced Capability Build - 08 (ACB-08) in support of Certification. Development and Evaluate RCIP capabilities for potential ACB-08 integration. 
					
                                    
                                
                                 
                                     
                                         6.970
                                         0
                                         
						Computer Program Certification completed in October FY10.  Evaluate RCIP Approved Capabilities for fielding in ACB 08 platforms and following development efforts.											

					
                                    
                                     
                                         1.600
                                         0
                                    
                                     
                                         1.600
                                         0
                                         
					Evaluate RCIP Approved Capabilities for fielding in ACB-08 platforms and following development efforts. 
				
                                    
                                
                            
                             
                                 TECHNOLOGY INSERTION (TI 12)
                                 
                                     
                                         6.913
                                         0
                                         
						Completed Preliminary Design Review (PDR) and supported the Critical Design Review (CDR) for Common Display Systems (CDS).  Supported TI-12 System Specification.  Reviewed (SSR) and PDR to address Common Processor System (CPS).  Continued CDS and CPS Integration within TI 12.											

					
                                    
                                
                                 
                                     
                                         9.566
                                         0
                                         
						Support Aegis ACB 12 Test efforts to address and resolve hardware related issues.											


										

					
                                    
                                     
                                         3.175
                                         0
                                    
                                     
                                         3.175
                                         0
                                         
					Support Aegis ACB 12 / TI 12 Development effort focusing on the integration of various hardware components including CDS, CPS, Network and LAN to ensure all hardware requirements are understood and implemented for Combat System equipment. 
				
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-ACB 12
                                 
                                     
                                         70.557
                                         0
                                         
						Completed ACB12 Preliminary Design Review and started Combat System code development efforts.
Completed Test Program Review (TPR) to define development test effort. Completed technical efforts required to support the successful completion of Critical Design Review in Nov 2009. 
					
                                    
                                
                                 
                                     
                                         79.459
                                         0
                                         
						Complete Critical Design Review and execute Test Program. Continue Computer Program development efforts and integration of new functionality. 
					
                                    
                                     
                                         72.405
                                         0
                                    
                                     
                                         72.405
                                         0
                                         
					Complete Test Readiness Review (TRR) and start initial system test of Aegis Advanced Capability Build - 12. 
				
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-ACB 14
                                 
                                     
                                         8.645
                                         0
                                         
						Commence development efforts for MH-60R, MMSP, and Aegis BMD capabilities within the Aegis ACB14 Combat System. Aegis ACB14 scope will be limited to a combination of capabilities outlined in OPNAV's ACB14 Development Guidance Letter: Integration of MMSP for Baseline IV CG's, Aegis BMD, MH-60R, IFF Mode S, DWC, SEWIP BLK II, C5I updates, training and selected SBIR.										

					
                                    
                                     
                                         27.140
                                         0
                                    
                                     
                                         27.140
                                         0
                                         
					Complete System Specification Review (SSR) and System Design Review (SDR) to support and address ACB14 system requirements. 
				
                                    
                                
                            
                             
                                 MULTI MISSION SIGNAL PROCESSOR
                                 
                                     
                                         41.549
                                         0
                                         
						FY09 Accomplishment: Completed Critical Design Review (CDR). Provide Multi Mission signal processor to Land Based Test Site. 
					
                                    
                                
                            
                             
                                 NAVAL INTEGRATED FIRE CONTROL-COUNTER AIR
                                 
                                     
                                         19.421
                                         0
                                         
						Completed In-Progress Review (IPR). Conducted performance analysis and trade studies, modeling studies SM-6 algorithmic studies and complete simulation to assist in design development. Supported the NIFC-CA Critical Design Review development efforts for Aegis ACB-12. 
					
                                    
                                
                                 
                                     
                                         24.678
                                         0
                                         
						Support the ACB-12 Critical Design Review. Complete ACB-12 computer program modifications to achieve NIFCCA capability. Initiate computer program test. Commence upgrade to White Sands Missile Range (WSMR) Aegis Desert Ship Fire Control System (FCS) to support NIFC-CA test. 
					
                                    
                                     
                                         21.497
                                         0
                                    
                                     
                                         21.497
                                         0
                                         
					Support the NIFC-CA development and integration and test within Aegis ACB-12. Support Desert Ship upgrade and NIFC-CA System of System test events. 
				
                                    
                                
                            
                             
                                 DAWDF
                                 Defense Acquisition Workforce Development Fund
                                 
                                     
                                         0.907
                                         0
                                         
						Defense Acquisition Workforce Development Fund 
					
                                    
                                
                            
                        
                         
                             
                                 R&D 0604501N
                                 Multi Mission Signal Processor
                                 
                                     0.000
                                     32.961
                                     32.607
                                     32.607
                                     0.000
                                     30.948
                                     27.806
                                     16.500
                                     19.476
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN 2122
                                 DDG 51
                                 
                                     199.403
                                     2483.579
                                     2970.174
                                     2970.174
                                     0.000
                                     2171.638
                                     3414.686
                                     2059.603
                                     3802.227
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 0960
                                 CG Modernization
                                 
                                     165.165
                                     313.149
                                     356.958
                                     356.958
                                     0.000
                                     448.737
                                     575.985
                                     632.640
                                     253.809
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 5246
                                 AEGIS Support Equipment
                                 
                                     87.120
                                     101.420
                                     162.307
                                     162.307
                                     0.000
                                     63.039
                                     58.516
                                     81.060
                                     63.485
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 0900
                                 DDG Modernization
                                 
                                     167.048
                                     144.300
                                     296.691
                                     296.691
                                     0.000
                                     293.847
                                     463.051
                                     476.493
                                     410.169
                                     Continuing
                                     Continuing
                                
                            
                             
                                 R&D 0603879N PU 3031
                                 SIAP (IABM Integration for DDG
                                 
                                     40.385
                                     52.497
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     92.882
                                
                            
                             
                                 R&D 0604378N PU 3159
                                 NIFC-CA
                                 
                                     9.287
                                     11.678
                                     21.517
                                     21.517
                                     0.000
                                     19.910
                                     21.791
                                     4.916
                                     5.016
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN 2980
                                 Multi Mission Signal Processor
                                 
                                     0.200
                                     18.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                        
                         Combat System Improvements are implemented in Baselines as described in the project mission statement. In FY 1998, Lockheed Martin was awarded an omnibus contract (sole source) to develop and integrate combat system improvements, which supported AEGIS Baseline Upgrade Development efforts. After the combat system is completed and tested, the
computer program and associated equipment are delivered to the new construction shipbuilders and modernization shipyards where the program and equipment are installed and tested along with all other elements of the shipboard combat system and associated combat support systems. The computer program is a Government Furnished Equipment (GFE)
deliverable to the Production Test Center for equipment test and check out. Future Combat System delivery will be provided in Advanced Capability Builds (ACBs) and Technical Insertions (TIs) using a sole source contract to provide the Platform System Engineering Agent (PSEA). Additional Contracts will be awarded to address ACB-12 development,
Sites Management, and Multi-Mission Signal Processor (MMSP) development.
                         Combat System development efforts will complete major development milestones. Major milestones for Advanced Capability Build (ACB) 12 include successful completion of Critical design Review in first quarter of FY10, In-Progress Review (IPR) #4 in third quarter of FY10, In-Progress Review (IPR) in first quarter of FY11, Test Readiness Review (TRR) #1 in fouth quarter of FY11, Test Readiness Review (TRR) #2 in fourth Quarter of FY12, and Final Certification in second quarter of FY14. Major milestones for ACB 14 include System Requirements Review (SRR) in second quarter FY11, System Design Review (SDR) in fourth quarter of FY11, Preliminary Design Review (PDR) in third quarter of FY12, and Critical Design Review (CDR) in second Quarter of FY12.
                    
                     
                         
                             
                                 Product Development
                                 Consist of multiple performing activities with funding for each no greater than $1 million per year.
                                 
                                     
                                         Systems Engineering
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             1444.969
                                             
                                                 101.868
                                                 2009-12
                                            
                                             
                                                 117.989
                                            
                                             
                                                 117.989
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1664.826
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         APL
                                         Baltimore, MD
                                         
                                             31.928
                                             
                                                 6.520
                                                 2009-11
                                            
                                             
                                                 6.520
                                            
                                             
                                                 6.520
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             44.968
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC
                                         Dahlgren, VA
                                         
                                             210.586
                                             
                                                 27.949
                                                 2009-11
                                            
                                             
                                                 28.112
                                            
                                             
                                                 28.112
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             266.647
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPAF
                                         BAE Systems
                                         Rockville, MD
                                         
                                             28.984
                                             
                                                 3.315
                                                 2010-02
                                            
                                             
                                                 3.315
                                            
                                             
                                                 3.315
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.614
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC 
                                         Port Hueneme, CA
                                         
                                             39.246
                                             
                                                 5.853
                                                 2009-11
                                            
                                             
                                                 6.145
                                            
                                             
                                                 6.145
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.244
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NWAS
                                         Corona, CA
                                         
                                             25.607
                                             
                                                 0.600
                                                 2009-11
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             26.807
                                        
                                    
                                     
                                         System Engineering
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             8.719
                                             
                                                 0.380
                                                 2009-11
                                            
                                             
                                                 0.390
                                            
                                             
                                                 0.390
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.489
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             59.248
                                             
                                                 17.523
                                                 2009-12
                                            
                                             
                                                 17.120
                                            
                                             
                                                 17.120
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             93.891
                                        
                                    
                                     
                                         Award fees
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             184.223
                                             
                                                 7.436
                                                 2010-07
                                            
                                             
                                                 7.490
                                            
                                             
                                                 7.490
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             199.149
                                        
                                    
                                     
                                         Award fees
                                         SS
                                         CPAF
                                         BAE Systems 
                                         Rockville, MD
                                         
                                             1.875
                                             
                                                 0.087
                                                 2010-02
                                            
                                             
                                                 0.089
                                            
                                             
                                                 0.089
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.051
                                        
                                    
                                     
                                         Award fees
                                         SS
                                         CPAF
                                         Alion Science
                                         Washington DC
                                         
                                             1.250
                                             
                                                 0.290
                                                 2009-12
                                            
                                             
                                                 0.290
                                            
                                             
                                                 0.290
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.830
                                        
                                    
                                     
                                         Award fees
                                         WR
                                         Various
                                         Various
                                         
                                             4.590
                                             
                                                 1.644
                                                 2010-07
                                            
                                             
                                                 1.644
                                            
                                             
                                                 1.644
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.878
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Consist of multiple performing activities with funding for each no greater that $1 million per year.
                                 
                                     
                                         Test and Evaluation
                                         WR
                                         Department of Interior
                                         Various
                                         
                                             36.990
                                             
                                                 0.150
                                                 2010-07
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             37.290
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NAVAIR
                                         Pax River, MD
                                         
                                             11.216
                                             
                                                 0.095
                                                 2009-11
                                            
                                             
                                                 0.095
                                            
                                             
                                                 0.095
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.406
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             22.749
                                             
                                                 0.147
                                                 2010-07
                                            
                                             
                                                 0.229
                                            
                                             
                                                 0.229
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.125
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Consist of multiple performing activities with funding no greater than $1 million per year.
                                 
                                     
                                         Program Management Support
                                         SS
                                         CPAF
                                         Alion Science
                                         Washington DC
                                         
                                             19.176
                                             
                                                 1.115
                                                 2010-02
                                            
                                             
                                                 1.115
                                            
                                             
                                                 1.115
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.406
                                        
                                    
                                     
                                         Program Management Support
                                         SS
                                         CPAF
                                         BAE Systems
                                         Rockville, MD
                                         
                                             9.626
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.626
                                        
                                    
                                     
                                         Program Management Support
                                         SS
                                         CPAF
                                         Miscellaneous
                                         Various
                                         
                                             0.000
                                             
                                                 1.377
                                                 2009-12
                                            
                                             
                                                 1.290
                                            
                                             
                                                 1.290
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.667
                                        
                                    
                                     
                                         Program Management Support
                                         SS
                                         CPAF
                                         SAIC
                                         Mclean, VA
                                         
                                             0.000
                                             
                                                 1.350
                                                 2009-12
                                            
                                             
                                                 1.350
                                            
                                             
                                                 1.350
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.700
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.907
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.907
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                                 ADVANCED CAPABILITY BUILD-08: MISSION READINESS ASSESSMENT (MRA) FOR DEC 08 unc
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-08: MISSION READINESS ASSESSMENT  for CSSQT
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-08: COMBAT SYSTEM SHIP QUALIFICATION TEST (CSSQT)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-08: FINAL CERTIFICATION/COMPUTER PROGRAM ACCEPTANCE PA
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: SYSTEM SPECIFICATION REVIEW (SSR)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: PRELIMINARY DESIGN REVIEW (PDR)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: TEST PROGRAM REVIEW (TPR)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: CRITICAL DESIGN REVIEW (CDR)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: TEST READINESS REVIEW (TRR)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 12: TEST READINESS REVIEW (TRR) #2
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: MISSION READINESS REVIEW (MRA)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: MISSION READINESS REVIEW (MRA) #2
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: CSSQT (DDG 53 & CG 52)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: COMBAT SYSTEM SHIP QUALIFICATION TEST
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: FLIGHT TEST MISSION
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: FINAL CERTIFICATION (DDG 53)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: FINAL CERTIFICATION (CG 62)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #1
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #2
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #3
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #4
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD-12: (DDG 113) IN PROGRESS REVIEW (IPR) #5
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 NIFC-CA IN PROCESS REVIEW (IPR) 3
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 NIFC-CA IN PROCESS REVIEW (IPR) 4
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 NIFC-CA AEGIS DEMONSTRATION
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 NIFC-CA: JLENS DEMONSTRATION
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 NIFC-CA: WSMR TEST
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 14: SYSTEM REQUIREMENTS REVIEW (SRR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 14: SYSTEM DESIGN REVIEW (SDR)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 14: PRELIMINARY DESIGN REVIEW (PDR)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 14: CRITICAL DESIGN REVIEW (CDR)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 14: TEST READINESS REVIEW (TRR)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 ADVANCED CAPABILITY BUILD 14: COMBAT SYSTEM SHIP QUALIFICATION TEST (CSSQT)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         4.787
                         5.576
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         28.936
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add.
                         
                             
                                 Advanced Capability Build 12 and 14
                                 
                                     1.593
                                     
						FY10 Congressional add supports research and development efforts in conjuction with Aegis Advanced Capability Builds (ACB)12 and 14.  											

					
                                
                            
                             
                                 Aegis Research and Development
                                 
                                     3.983
                                     
						FY10 Congressional add supports research and development efforts in conjuction with future Aegis implementations.  											

					
                                
                            
                             
                                 Adaptive Diagnostic Electronic Portable Testset (A
                                 
                                     0.798
                                     
						FY09 Congressional add supports development of Display Systems throughout the Surface Navy Fleet beginning with Aegis Class ships. This effort will standardize aging provide funding for improved distance support capabilities. 
					
                                
                            
                             
                                 Aegis Combat Information Center Modernization
                                 
                                     3.989
                                     
						FY09 Congressional add supports development of Display Systems throughout the Surface Navy Fleet beginning with Aegis Class ships. This effort will standardize aging hardware display components and replace them with state of the art software applications for implementation within the Common Display System (CDS). 
					
                                
                            
                        
                         Congressional Add.
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